CENTENNIAL COMMUNICATIONS

3349 Route 148, Building A
wall, New Jersey 07719
732-556-2200

February 10, 2006

Kris Monteith, Chief

Enforcement Bureau

Federal Communications Commission
445 12th Street, SW

Room 7-C723

Washington, DC 20554

Catherine W. Seidel, Acting Chief
Wireless Telecommunications Bureau
Federal Communications Commission
445 12th Street, SW

Washington, DC 20554

Re: Twelfth Quarterly Report of
Centennial Communications Corp. on E911 Compliance

Dear Ms. Monteith and Ms. Seidel:

Pursuant to the FCC’s Order to Stay issued in CC Docket No. 94-102,! and
the request of Commission staff, Centennial Communications Corp. (“Centennial”)
hereby voluntarily files this twelfth Quarterly Report detailing our progress in
deploying Phase I and Phase II enhanced 911 (“E911”) service in our markets.
Centennial filed its last quarterly progress report on November 15, 2005. Because
Centennial provides CMRS service both in and outside of the continental United
States, this report is divided into two sections -- the first explaining the status of
Phase IT E911 deployment in Puerto Rico and the U.S. Virgin Islands, and the
second part reports on Phase II E911 deployment in our domestic markets. In
addition, we are attaching the Excel spreadsheet detailing our E911
implementation status.2

L. Puerto Rico/U.S. Virgin Islands

1 FCC 02-210, released July 26, 2002.

2 See Public Notice, Wireless Telecommunications Bureau Standardizes Carrier Reporting on
Wireless E911 Implementation, DA 03-1902, released June 6, 2003.
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Centennial Puerto Rico License Corp., a subsidiary of Centennial, holds the B
block broadband PCS license for MTA 25 — Puerto Rico/US Virgin Islands.
Although Centennial initially deployed a network-based solution to effectuate E911
service in Puerto Rico, Centennial has since initiated a complete upgrade of its
system there. As part of that overhaul, Centennial has upgraded from Lucent to
Nortel switches, effectively replacing its entire network. Consequently, Centennial
necessarily switched from a network- to a handset-based solution for the provision
of E911 services, thus potentially increasing the overall system reliability and
accuracy with which subscribers can be located in an emergency, through use of
GPS-enabled devices in individual handsets.

A single PSAP serves Centennial’s entire Puerto Rican service area. On
November 4, 2003, Centennial received a request for Phase I and II E911 service
from this sole PSAP. Centennial and the PSAP had been working towards
deploying both Phase I and Phase II E911 service in Puerto Rico by July 15, 2004.
However due to persistent equipment compatibility problems between Centennial
and the PSAP, the parties agreed to extend the Phase II deployment target until
August 20, 2004, and both Phase I and Phase II service has since been implemented
via a network-based solution.

With respect to the switch to a handset-based solution, Centennial is working
closely with the PSAP in Puerto Rico in order to make sure that the PSAP’s needs
are met as soon as practicable. Significantly, Centennial has committed to
maintaining its network-based E911 solution concurrently while adapting to a
handset-based solution until December 31, 2006. The PSAP — Junta de Gobierno
del Servicio 911 — has not indicated any objections to, or concerns with, Centennial’s
proposal. On November 3, 2005, Centennial notified the FCC of its change in
solution to provide E911 service, and also requested a limited waiver of the
December 31, 2005 95% penetration requirement set forth at 47 C.F.R. §
20.18(2)(1)(v) of the Commission’s rules.

Centennial also provides service to the U.S. Virgin Islands of St. Croix and
St. Thomas under its B Block license for MTA 25. Each island is served by a single
PSAP; however neither PSAP has made a request to Centennial for either Phase I
or Phase II E911 service.

Domestic Markets
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Through five different subsidiaries,? Centennial holds licenses to provide
digital cellular and PCS service in 33 markets in the Midwest and Southern United
States. Centennial provides CMRS in the following six states: Indiana, Louisiana,
Michigan, Mississippi, Ohio and Texas. Centennial utilizes TCS as its E911
partner and has chosen a network-based solution offered by Andrew Corporation to
deploy Phase II E911 in its domestic markets.4

Phase I Service — Centennial continues to make significant progress
initiating Phase I service to PSAPs. As we have previously reported, Centennial
continues to receive PSAP requests for Phase I E911 service and we continue to
implement Phase I service as valid requests are received. Phase I E911 service has
been fully deployed in our Indiana, Michigan and Texas markets. Centennial also
notes that, to date, we have received two valid requests for Phase I E911 service
from PSAPs in the state of Ohio, for Defiance and Paulding counties where
deployment presently is in process.

Phase II Service - As we have previously advised the Commission, we are
implementing Andrew Corporation’s “Geometrix” network overlay solution for E911
Phase II compliance in our domestic markets. Since the filing of our last quarterly
report, Centennial has activated four new counties to Phase II compliance. In
total, we have integrated seventy PSAP markets into a “Live” status, and we have
sixteen markets in various stages of the implementation process. We expect to
receive one Phase II request for service from Michigan in the upcoming quarter.

As we previously reported, our planned November 2005 deployment of Phase
II service to all PSAPs we serve in Texas was delayed due to implementation issues
arising from the effects of Hurricane Rita in September 2005. Since we filed our
last progress report, the Southeast Texas Communications Director has consented
to extensions for deploying Phase II service. At present, we have installed the
hardware and Andrew Corporation is performing face and accuracy testing. We are
scheduled to start integrating the Texas PSAPs on February 2, 2006.

Due to a hardware failure with the Grand Rapids/Lansing Abis Monitoring
Unit (“AMU”), deployment of Phase II service was delayed approximately one
month. A temporary work around was implemented until Andrew could

3 Bauce Communications of Beaumont, Inc., Centennial Michiana License Company LLC,
Centennial Southeast License Company LLC, Elkhart Metronet, Inc. and Lafayette Cellular
Telephone Company.

4 See Centennial Communications Corp. Amended Report on E911 Reporting Requirements,
filed September 9, 2002.
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manufacture a new AMU. Centennial has since successfully integrated all four
Lansing market counties to Phase II service. Centennial integrated the Rockford
State Police Post on January 31, 2006 and is scheduled to integrate the Grand
Rapids Police Department on February 7, 2006.

Centennial has experienced deployment difficulties in four central Michigan
counties (Gladwin, Gratiot, Ogemaw, and Roscommon) due to lack of cell site
density. In order to improve accuracy to an acceptable level, we are making site
adjustments and attempting to develop Phase II GEO-only sites. While this is a
time consuming process, which is further complicated by the lack of cell tower sites
in the region, we remain in regular contact with the affected PSAP directors, and
they have not objected to our revised deployment schedule.

Since the filing of our last report, we have received one Phase IT E911 service
request each from PSAPs in Mississippi or Ohio, both of which are scheduled to be
deployed in second quarter 2006. Centennial continues to work cooperatively with
PSAPs when we encounter issues that result in delays to the previously-negotiated
mutually acceptable deployment dates.

In sum, Centennial is presently in compliance with all applicable Phase 11
deployment benchmarks. Phase I & II implementation remain a high priority with
Centennial in each of the PSAP’s in its domestic markets. Centennial will continue
to work cooperatively with PSAPs to deliver the requested service in a timely and
efficient manner.

III.  Affidavit

I hereby declare under penalty of perjury that the information provided in

this response is true and accurate to the best of my knowledge, information and
belief.

If you have any questions regarding this report, or require additional
information, please contact me.
Sincerely,

/s/ William Roughton

William Roughton

Vice President, Legal and Regulatory
Affairs

Centennial Communications Corp.
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cc-

Tim Ryan, Acting Executive Director
Association of Public-Safety Communications
Officials-International, Inc.

351 N. Williamson Blvd.

Daytona Beach, FL 32114

John R. Melcher, ENP

Greater Harris County — 911 Emergency Network
602 Soyer, Suite 710

Houston, TX 77007

Steven Marzolf, President

NASNA

VITA/Division Public Safety Communications
110 S. 7th Street

Suite 135

Richmond, VA 23219-3931

Robert M. Gurss

Director, Legal & Government Affairs
APCO International

1725 DeSales Street, NW, #808
Washington, DC 20036

James R. Hobson

Miller & Van Eaton, PLLC

1155 Connecticut Avenue, NW, Suite 1000
Washington, DC 20036

Counsel for NENA

Robert L. Martin, Executive Director
NENA

4350 N. Fairfax Drive

Suite 750

Arlington, VA 22203-1695



